

5. Overall Programme

	2007					2008					2009					2010					2011					2012																																										
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
SCI																																																																				
Core Strategy																																																																				
DC Policies																																																																				
Capital City																																																																				
City Centre & Retailing																																																																				
Planning for our Heritage																																																																				
Flourishing Communities																																																																				
Planning for Housing																																																																				
Planning for Emp'ment																																																																				
Sustainability Appraisal																																																																				
AMR																																																																				
RSS (key stages only)																																																																				
Key	Info gathering & Discussions with stakeholders	Issues & Alternative Options Consultation	Preferred Options Consultation	Preparation of Submission DPD/SPD	Submission to SoS	Incl. Submission Consultation	Consideration of reps	Pre-Exam Meeting	Examination in public (start date only)	Earliest anticipation adoption date(not to be confirmed)	Changes	Housing Land Available	Retailing Study	Emp'ment Land Audit	LDS Review																																																					